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mnnnnni na «» AM Subject Review Comments/Notice of Deficiency (NOD) for the GroundwateriMfzuuuus us.wj MM Migration Control System - Prefinal Design Document, Sauget Area 2

Site - St. Clair County, Illinois
Dear Mr. Smith:
The United States Environmental Protection Agency (U. S. EPA) received the Prefinal Design Documentfor the Groundwater Migration Control System for the Sauget Area 2 Site on January 21 and 31,2003.
The attached file contains the U.S. EPA's comments/notice of deficiency (NOD) for the Prefinal DesignDocument. I also attached the Conditional Approval Letter of the RD/RA Workplan that was mailed to youon February 4,2003. Please submit your responses to the Prefinal Design Document NOD and theConditional Approval Letter of the RD/RA Workplan within 14 days of receipt of this e-mail. If there areany questions, please contact me at 312-886-6840.
Sincerely,
Nabil FayoumiRemedial Project ManagerSuperfund Division
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February 4,2003
(SR-6J)

Mr. Steven D. Smith
Solutia, Inc.
P.O. Box 66760
St. Louis, Missouri 63166-6760
RE: Conditional Approval of Remedial Design/Remedial Action (RD/RA) Workplan

(excluding the project schedule) lor the Ground Water Migration Control System,
Sauget Area 2 Site - St. Clair County, Illinois

The United States Environmental Protection Agency (U. S. EPA) has completed the
review of the RD/RA Workplan which was submitted by Solutia on December 19,2002.
This Conditional Approval does not cover RA/RD's schedule. The Unilateral
Administrative Order (UAO) requires the completion of the groundwater migration
control system within 8 months from the effective data of the Order. This timeframe was
agreed to by U. S. EPA, IEPA and Solutia at a meeting last year. The effective date of
the UAO is 11/15/02 which means the project must be completed by 7/15/03. However,
initiation of construction covered in the schedule provided in Figure 1 of the RD/RA
Workplan is not scheduled until 6/17/03 and the barrier wall will not be complete until
2/2/04.
The U.S. EPA approves the above referenced document (excluding the schedule) in
anticipation that the following comments will be addressed as part of the Prefinal Design
document:

- The completion of the project should not be contingent on the ability of Solutia to obtain
a permit to discharge the extracted groundwater to the American Bottom POTW.
Alternative disposal options were suggested and should have been investigated
concurrently during the past year as Solutia attempts to obtain a discharge permit from
POTW.
- Section 3 (Remedial Design) states that the volume of spoils and waste from drill
cuttings potentially generated during the installation of the jet grout wall could be "up to
40,000 cubic yards". This seems like a large volume given that one of the chief
advantages of the jet grout wall installation is the generation of little or no spoil. The
Prefinal Design document should include the assumption behind this.



- Section 2 describes the conceptual design and construction of the barrier wall. The plan
states that several design tasks are ongoing including mapping the bedrock surface,
evaluating compatibility of grout mix with onsite groundwater, and constructing a test
cell to assess jet grout geometry and instillation methods. In addition, a groundwater
extraction system consisting of three partially-penetrating wells is planned. It is
important that these tasks be described in detail hi the Prefmal Design document so that
the various approaches may be properly evaluated and refined as necessary.
Section 2 also summarizes the proposed groundwater monitoring program and the
sediment/surface water monitoring program. The former states that four clusters of three
monitoring wells will be constructed for water quality monitoring and that four sets of
piezometer pairs will be constructed to monitor water levels on either side of the barrier
wall. The locations of these monitoring points should be presented on a figure.
Regarding the sediment/surface water monitoring program, the workplan states that an
Apparent Effects Threshold and Toxic Units Approach will be used to establish
protective constituent concentrations for two media. The used methodologies along with
any technical assumptions made should be clearly described in the Prefinal Design
document.
- Section 2.2.11, Page 2-1, the Prefinal Design submittal, referenced under Section 3.3,
must include design assumptions and parameters for the single panel barrier wall.
- Section 2.2.1 .1 , Page 2-2, Second Paragraph, the Upper Hydrogeologic Unit is described
as representing 1 percent of the total flux discharging to the river, based on groundwater
modeling performed during the Focused Feasibility Study ("FFS"). The Prefinal Design
document must include specific references to the groundwater modeling in the FFS.
Last Paragraph, the Prefinal Design document must include a technical explanation for
how "minimal gaps" and "minor discontinuities" will require higher pumping rates to
equalize groundwater levels on the upgradient and downgradient sides of the barrier. It
would appear that gaps and discontinuities would tend to equalize groundwater levels on
the upgradient and downgradient sides. Further, since the pumping rate will be adjusted
to maintain equal levels upgradient and downgradient, as opposed to creating a zone of
depression, it would appear the pumping rate adjustment cannot be used to compensate
for gaps or discontinuities in the wall.
- Section 2.2.2.2, Pages 2-4,2-5, First Bullet, the Prefinal Design document must explain
the rationale for not screening the piezometers across the Shallow Hydrogeologic Unit,
given that the wall will not extend into the Shallow Hydrogeologic Unit. The
piezometers should measure the performance of the wall design. Additionally, details on
how the pump rate will be primarily controlled by the river level must be included in the
Prefinal Design document, subject to approval. Finally, the water level differentials need
to be the "same", as written in the FFS (p.1-27), not "minimized".



- Section 2.3, Page 2-6, a brief discussion should be provided on the role of the U. S.
EPA, IEPA, and the oversight contractor.
- Section 3.5.1 , Page 3-4, add a bullet item for "summary of inspection activities
including the pre-construction meeting, regular progress meetings, pre-final and final
inspections, etc."
The CQAP needs to specify procedures that will be followed for notification/approval of
project modifications, including a description of minor, significant changes during
construction, and notifications/review/approval process for changes during construction.
- Section 4, the remedial action described in this section does not address the construction
of the "test cell" mentioned in Section 2. Also, the schedule provided as Figure 1 does
not include any information regarding test cell construction. The construction and
evaluation of the test cell is a key component of the project and should be detailed in a
support technical memorandum prior to the Prefinal Design document review and
approval.
- Section 4.2, Page 4-2, add a section for regular progress meetings, between the
pre-construction inspection, and the prefinal inspection.
If you have any questions regarding this letter, please do not hesitate to contact me at
312/886-6840.
Sincerely,

Nabil Fayoumi
Remedial Project Manager
cc: Thomas Martin, USEPA

Peter Barrett, CH2M HILL
Sandra Bron, IEPA
Kevin de la Bruere, USFWS
Michael Henry, IDNR



bcc: File Room



T E C H N I C A L M E M O R A N D U M SAUQET SITES_______________CH2MHILL

Groundwater Migration Control System - Prefinal
Design Review
PREPARED FOR: Nabil FayoullAJSEPA Region V
PREPARED BY: Peter BarreWCH2MHILL
COPIES: ike Johnson/CH2MHILL

Ning Li/CH2MHILL
DATE: February 19,2003

CH2MHILL has reviewed the documents provided by Solutia. They are:
• Volume 1 Geotechnical Data (incl. Attachments 4.1 and 4.2)
• Volume 2 Construction Quality Assurance Plan
• Volume 3a Filed Sampling Plan
• Volume 3b Quality Assurance Project Plan
• Volume 4 Contingency Plan
Our review focussed upon Volumes 1, 2, 3a, and 4. Because the project is a constructioneffort, a less-detailed review of Volume 3b (QAPP) was done. This presumes that the
approved QAPP for the Sauget Area 2 RI/FS will also apply to the performance samplingassociated with the GMCS construction; however this is not stated directly in Volume 3a.

General Comments
The workplans would benefit from additional technical details and better quality constructionfigures. A general lack of technical specificity within the text makes it difficult to fullyunderstand or constructively critique the proposed project.
The number of proposed performance monitoring points - four pairs of piezometers and fivesediment and surface water sampling locations - seems inadequate given the fact that theproposed barrier wall is 3,300 feet long: It is recommended that a minimum of four
additional piezometer pairs be added and four sediment/surface water sampling stations beadded to provide better and more consistent spatial coverage along the barrier wall.

Comments on Volume 1 and Volume 2.
Section 4.1.4 • Permeability and Strength
A higher permeability wall than 1x10 •* cm/sec would add significantly to the O&M costs forthe pumping and extraction system. What»the highest permeability value that would beacceptable? Also, what would be the minimum acceptable unconfined compressive strength
for the grout material?
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Groundwatef Migration Control System - Prefinal Design Review

Section 4.2 • Basis of Barrier Design
What is the schedule for contractor selection and final design submittal? What are thecriteria for selecting the contractor? Ham any of the potential contractors installed barrierwalls, using the methods described, to depths and into dense granular soil conditions similar
to those found at this site?
Section 4.3.2 - Construction Sequence
What testing methods will be used to measure performance of the barrier wall? Whatgrouting data will be collected, for example, pressures and grout takes over time? How willthe grout-take and pressure data be compared to values expected for the formation? If noadditional submittal is anticipated, how will the final site-specific design details bedocumented? Without additional design criteria, the EPA field observer will not be able toevaluate the if the results are satisfactory based on the pre-production tests. No specificcriteria or performance measures are presented in this predesign submittal. A final designsubmittal should also be completed to document the results of the field tests.
Section 4.4.1 - Volume and Type of Spoils
Is the 30,000 CY estimate based on only one of the potential methods or is this aconservatively high estimate based on several of the potential construction methods? Willthis estimate be revised based on the contractor and methods actually selected?
Specifications Section 3210 - Jet Grouted Groundwater Barrier
How will the pump test data be evaluated to determine the wall permeability? Seecomments and questions above. Additional quality control data is needed, including grouttake volumes and pressures for each stage to document grout movement.

Comments on Volume 3a and 3b
Section 3.1.2 Groundwater Level Monitoring
The proposed locations of the four piezometer pairs appear to be next to the proposedmonitoring well locations. This leaves at least six hundred feet between water level
measuring stations. It is recommended that two additional piezometer pairs be added orthe piezometer locations be moved to points in-between the monitoring well clusters toprovide better linear coverage of water levels along the entire barrier wall length.
Also, there are no piezometers proposed for the two E-W wings of the barrier wall. It isrecommended that two piezometer pairs be added along each wing to monitor hydrostaticpressures along the wing walls.
There are no construction details for the monitoring wells or the piezometers. For example,
how far away from the actual wall will the wells and piezometers be placed? How deep willthe wells and piezometers be installed? Appendix D is supposed to provide details ofmonitoring well construction but the associated diagrams are missing. These and otherconstruction details (for example - piezometer construction) need to be provided.
Paragraph 3 states that pumping rates will not be adjusted unless head differentials persistfor "one or two days". Which is it - one day or two? What is the rationale behind this?
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Groundwatef Miration Control System -Preftial Design Review

Figure 2 - Performance Monitoring Sample Locations - is of poor quality and is largelyillegible. A larger format map is required along with call-outs or individual drawings thatprovide details of each monitoring wed cluster and piezometer pairing. Additionally, ageological section illustrating the relationship between the proposed wells and piezometersand the designated hydrogeologic units would be useful.
Section 3.1.3 - Sediment and Surface Water Monitoring
The text states that an Apparent Effects Threshold approach will be used to establishperformance monitoring action levels for sediments and that a Toxic Units approach will beused to derive performance monitoring action levels for surface water. It is important to
provide detailed methodologies that explain and justify these approaches for establishingaction levels for sediments and surface water.
Section 5.3.1 - Surface Water Monitoring
What is the rationale for selecting sediment/surface water sampling-locations 2, 3,4, 5, and9? These locations do not appear to represent a consistent sampling approach. Also,please explain why there are no reference upgradient or downgradient sampling locations
proposed.
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